
ID WBS Task Name Contact Resource
Initials

Duration

44 2.7.3 Resolve how to add production paths in future: D0 Approval GG ASB 1 day

94 3.1.4.6 Operations Policies doc: Approve - CD, D0 AL ASB,RDK 3 days

452 8.5.3 Project Close-out Report Approval: ABS, CD RDK ASB,RDK 3 days

376 6.4.5 Perform data migration to SAM storage AL D0 72 days

242 3.5.8.2 Admins fix disk on test queue node (old samgrid) AL FEF 10 days

340 4.3.3.5 CAB web monitoring changes requested by MD,JS RDK FEF 20 days

42 2.7.6 D0repro tools/Generalization changes: MC Production test GG JS 3 days

57 2.9.2 Start Prod at Stage 2: Production-level re-test GG JS 2 days

343 4.3.4.1 Allow access by MD to dir/files on CAB owned by dzeropro (suggested: get root access) MD MD 14 days

344 4.3.4.2 JIM production release consistent with d0runjob v7-7-3 and higher MD MD 14 days

41 2.7.11 D0repro tools/Generalization changes: Production test GG MD 3 days

448 8.4.2 Execution Phase (Level of Effort >= 15%) RDK RDK 87 days

400 7.12.3 Create form to capture D0 App requirements, workflow, use patterns RDK RDK 5 days

401 7.12.4 Create maintainable list of known portability issues for D0 Apps on Grid RDK RDK 5 days

402 7.12.1 Draft evaluation of requests based on generic WBS RDK RDK 5 days

404 7.12.9 Final evaluation of requests based on generic WBS RDK RDK 3 days

377 6.8 Write recommendations for productization of D0 Apps RDK RDK 5 days

406 7.12.6 D0 SamGrid Requests Evaluation: Revision RDK RDK 1 day

450 8.5.1 Project Close-out Meeting RDK RDK 1 day

451 8.5.2 Project Close-out Report RDK RDK 5 days

453 8.5.4 Archive project artifacts RDK RDK 1 day
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Start Finish

Wed 2/20/08 Wed 2/20/08

Wed 2/13/08 Fri 2/15/08

Tue 3/11/08 Thu 3/13/08

Thu 10/25/07 Tue 2/12/08

Mon 1/28/08 Fri 2/8/08

Mon 2/4/08 Fri 2/29/08

Mon 2/18/08 Wed 2/20/08

Wed 2/20/08 Thu 2/21/08

Tue 1/29/08 Fri 2/15/08

Tue 1/29/08 Fri 2/15/08

Mon 2/18/08 Wed 2/20/08

Tue 10/9/07 Fri 2/29/08

Wed 2/6/08 Tue 2/12/08

Wed 2/6/08 Tue 2/12/08

Wed 2/6/08 Tue 2/12/08

Wed 2/13/08 Fri 2/15/08

Mon 2/18/08 Fri 2/22/08

Mon 2/25/08 Mon 2/25/08

Mon 3/3/08 Mon 3/3/08

Tue 3/4/08 Mon 3/10/08

Fri 3/14/08 Fri 3/14/08

FEF Ad
FEF

MD
MD

RDK
RDK
RDK
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Jan 6, '08 Jan 13, '08 Jan 20, '08 Jan 27, '08 Feb 3, '08
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ASB Resolve how to add production paths in future: D0 Approval
ASB,RDK Operations Policies doc: Approve - CD, D0

ASB,RDK Project Close-out Report Approval: ABS, C

Perform data migration to SAM storage

mins fix disk on test queue node (old samgrid)

CAB web monitoring changes requested by MD,JS
JS D0repro tools/Generalization changes: MC Production test

JS Start Prod at Stage 2: Production-level re-test

Allow access by MD to dir/files on CAB owned by dzeropro (suggested: get root access)

JIM production release consistent with d0runjob v7-7-3 and higher
MD D0repro tools/Generalization changes: Production test

Execution Phase (Level of Effort >= 15%)

Create form to capture D0 App requirements, workflow, use patterns

Create maintainable list of known portability issues for D0 Apps on Grid

Draft evaluation of requests based on generic WBS
RDK Final evaluation of requests based on generic WBS

RDK Write recommendations for productization of D0 Apps
RDK D0 SamGrid Requests Evaluation: Revision

RDK Project Close-out Meeting
RDK Project Close-out Report

RDK Archive project artifacts

S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S
Feb 10, '08 Feb 17, '08 Feb 24, '08 Mar 2, '08 Mar 9, '08 Mar 16, '08
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